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Grant Number:
B-08-MN-06-0521

Grantee Name:
San Diego, CA

Grant Amount:
$9,442,370.00

Estimated PI/RL Funds:
$3,000,000.00

Obligation Date:
03/24/2009

Award Date:
03/03/2009

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$12,442,370.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The areas of greatest need for which NSP funding is requested correlate to City of San Diego Council Districts 3, 4, 7 and 8 and, more
specifically, to zip codes: 92102, 92104, 92105, 92113, 92114 and 92154. The City will prioritize the use of the NSP funds by first targeting the
acquisition of foreclosed units in neighborhoods with the highest concentration of subprime mortgage loans and at the highest risk of additional
foreclosures, as evidenced through HUD-provided data and City of San Diego-provided data on foreclosures that have occurred from July
2007 through September 2008. The location of assistance is the City of San Diego, California, and the responsible organization is the San
Diego Housing Commission on behalf of the City of San Diego. The project dates and duration of assistance are upon release of funding by
HUD until as long as funds are available and/or no later than the end of July 2013.

Distribution and and Uses of Funds:

Five activities are associated with this action plan as identified in the City of San Diego's approved NSP Substantial Amendment: Financing
Mechanism (homeownership assistance to first-time homebuyers, including homeownership counseling; Acquisition/Rehabilitation and Rental
to low-income tenants (the City of San Diego's 25 percent low-income housing set-aside activity); Acquisition/Rehabilitation and Resale to low-
, moderate-, and middle-income (LMMI) first-time homebuyers; Redevelopment of demolished or vacant properties; and Administration costs
to implement the NSP grant.
A reallocation of funds from the Financing Mechanism, Redevelop Demolished or Vacant Properties, and Administration activities to the
Acquisition/Rehabilitation and Resale activity within the City of San Diego's NSP Action Plan was approved by the San Diego City Council on
March 13, 2012. The revised activity budgets are reflected in the City of San Diego's NSP Action Plan as of April 4, 2012.
An NSP Action Plan technical amendment is being submitted to HUD on April 11, 2012, to re-open the Financing Mechanism activity to enable
the City of San Diego to draw down NSP program income funds for past Financing Mechanism activity costs. The Financing Mechanism
activity was closed out (i.e. marked as completed) in the NSP Action Plan amendment submitted to HUD on April 4, 2012.  

Definitions and Descriptions:

- Definition of "blighted structure" in context of state or local law: The City of San Diego uses the State of California's definition of blight as
found at California Health and Safety Code Sections 33030 and 33031.
- Definition of "affordable rents": For any NSP-funded rental activity, "affordable rents" shall be defined as 30% of the household's adjusted
gross income, less utility allowances as adopted by the Housing Authority of the City of San Diego for the Section 8 program, as appropriate.
HUD's Fair Market Rent schedule for the San Diego-Carlsbad-San Marcos metropolitan statistical area (MSA) will be used. Should any gap be
present, funds for this gap will be required from other sources of funding.
- Describe how the grantee will ensure continued affordability for NSP-assisted housing: Continued affordability will be ensured for the entire
period of affordability through monitoring, following the specific HOME monitoring requirements as defined in 24 Code of Federal Regulations
(CFR) Part 92.
- Describe housing rehabilitation standards that will apply to NSP-assisted activities: For NSP-related rehabilitation efforts, the City of San
Diego will utilize the San Diego Housing Commission's (SDHC) Rehabilitation Standards. Rehabilitation Standards are used to prioritize work
items when determining the final scope of work. Priorities include:
1. First priority is the elimination of Health/Safety hazards and code violations. This may include the following major systems or building
components: a) Structural; b) Plumbing; c) Mechanical; d) Electrical; e) Interior/Exterior Building Components; f) Required Lead-Based Paint
Remediation.
2. Second priority is the elimination of incipient violations. These work items would include all of the work mentioned above that are not code
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N/ATotal Projected Budget from All Sources
This Report Period

$10,864,300.76

To DateOverall

violations today, but will become violations at some time in the near future (two years or less).
3. Third priority is energy and/or water conservation improvements. These conservation improvements or repairs include insulation, water
saving toilets or other fixtures, energy-efficient appliances, water heaters, and xeriscape yard improvements.
4. Fourth priority is general property improvements. General property improvements are those items which cannot be classified in the first
three categories but by their inclusion enhance the exterior or interior appearance of the dwelling or occupancy of the inhabitants. For the most
part, general property improvements are limited to funding sources that allow then. In all cases the work must be justified. "Luxury" items are
not allowed.
Individual rehabilitation programs administered by SDHC may forbid the installation or repair of certain items. It is the responsibility of the
SDHC staff to know and understand program regulations and make decisions accordingly. In addition, staff should be aware of and ensure
that items that are in violation of the City of San Diego's building codes/ordinances as well as the Uniform Building Code, National Electric
Code, Uniform Plumbing Code and the Uniform Housing Code are corrected.
Termite Repairs - A Termite Inspection Report is required and is prepared for every home by a licensed inspector. The report should identify
any termite or dry rot damaged wood members in the home as well as whether or not there are any active termite infestations in the home.
Any termite or dry rot damaged wood members in the home are required to be replaced or repaired due to the health and safety risk they pose
to the structural integrity of the home. Fumigation or other treatments recommended to eliminate any active termite infestations are required.
Ineligible Items - There are specific items that may or may not be allowed as eligible work and are determined by need, circumstances and
individual program parameters. These items include:

    1.  Room additions
    2.  Patio covers and slabs (replacement only unless existing conditions can be documented/justified and authorized by SDHC)
    3.  Landscaping
    4.  Garages and carports
    5.  Window coverings
The following items are ineligible under most programs offered by SDHC:

    1.  Luxury materials, appliances, etc.
    2.  Replacement of items in "like new" condition early into normal life expectancy
    3.  Mirrored closet doors
    4.  Greenhouses
    5.  Animal kennels/cages/runs
    6.  Swimming pools
    7.  Saunas/spas/sunken tubs
    8.  Outdoor fireplaces/barbecues
    9.  Trash compactors
    10.  Tennis courts
    11.  Wet bars
    12.  Security systems 

Low Income Targeting:

The City of San Diego will make at least $2,360,593 available for NSP activities to benefit low-income (up to 50% of area median income)
households. The primary activity through which the LH25% set-aside will be expended is the Acquisition/Rehabilitation and Rental activity;
however, low-income households may also be assisted through the Financing Mechanism, Acquisition/Rehabilitation and Resale, and
Redevelop Demolished/Vacant Properties activities.

Acquisition and Relocation:

All of the NSP activities discussed herein are anticipated to be initiated upon the release of NSP funds - that is, at the outset of the 2009
calendar year. All funds will be initially committed within 18 months; several of these activities anticipate returning funds (i.e. program income)
which will continue to be used within the NSP guidelines as long as possible (currently estimated to be July 2013).
No conversions or demolitions of low- or moderate-income dwelling units are anticipated. A small number of units may be acquired and
rehabilitated. Of these, none are anticipated to have had an affordability covenant; however, some of these may have been occupied and/or
owned by low- and moderate-income households.
The number of NSP affordable housing units made available to low-, moderate-, and middle-income (LMMI) households reasonably expected
to be produced by the various activities are as follows:

    •  Financing mechanisms to first-time homebuyers through a silent-second trust deed mortgage and rehabilitation loan: Approximately 38
homes.
    •  Acquisition/rehabilitation and resale to LMMI first-time homebuyers: Approximately 11-16 homes.
    •  Acquisition/rehabilitation and rental to low-income households: Approximately 30 rental units.  
    •  Redevelop demolished or vacant properties: Approximately 2-5 rental units.

Public Comment:

Please see the City of San Diego's NSP Substantial Amendment at: http://www.sandiego.gov/cdbg/general/index.shtml. Additional comments
were received at the public hearing on the City's NSP Substantial Amendment on November 18, 2008. A video recording of that hearing can
be found at: http://granicus.sandiego.gov/ViewPublisher.php?view_id=31.
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$0.00

$8,175,216.29

$7,135,000.00

$338,932.13

$0.00

Total Obligated

$1,332,911.31

$0.00

Total Funds Expended

     Program Income Drawdown

Total Budget

$0.00 $1,421,930.76

Match Contributed

     Program Funds Drawdown

$11,026,862.44

$10,964,300.76

$10,864,300.76

Program Income Received

$3,600,000.00

$0.00

In the quarter ending December 31, 2012, the City of San Diego (through its subrecipient the San Diego Housing
Commission) sold a property it had purchased during the July-September 2012 quarter in program activitiy NSP 2B. 
The property was sold to a low/mod income buyer at 109% AMI. 
PLEASE NOTE:  The City's total NSP Program Income drawdowns listed in the QPR incorrectly shows the total
NSP Program Income Drawdowns as:  $2,162,077.49.  The correct NSP Program Income Draw Down by the City of
San Diego as of December 31, 2012 is:  $1,332,911.31.  The Program Income draw downs are correctly reflected in
various reports pulled from DRGR, including the Program Income Receipts Module, but they do not update correctly
in the QPR itself.
Regarding the NSP housing activites that serve low-income persons (up to 50% of the Area Median Income for a
household), in additional to the $3.6 million the that the City has allocated to the NSP-2A Acquisition/Rehabilitation
and Rental Activity, the CIty has expended $1,579,166.82 to-date on activities benefitting low-income households
through the NSP-1, NSP-2B and NSP-4 activities.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$403,555.04

$0.00

To Date

Limit on Public Services

$7,135,000.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$403,555.04

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,416,355.50

Required

$944,237.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,360,592.50 $3,896,343.62

Overall Benefit Percentage (Actual)

$0.00 $9,508,127.60Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, NSP Eligible Use A $0.00 $3,532,028.76 $2,878,927.64

0002, NSP Eligible Use B $0.00 $6,260,917.09 $4,927,474.11

0003, NSP Administration $0.00 $775,011.29 $219,813.49

0004, NSP Eligible Use E $0.00 $296,343.62 $149,001.05

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,532,028.76

NSP Only - LMMI San Diego Housing Commission

Total Projected Budget from All Sources

Match Contributed

$3,532,028.76

$0.00

$0.00

$0.00

$3,532,028.76

$3,859,629.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-1

$0.00

$119,305.76

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$653,101.12

$0.00

N/A

03/31/2012

$0.00

To Date

05/01/2009

Direct Benefit (Households)

$3,532,028.76

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Financing for the purchase and rehabilitation of foreclosed upon homes and residential properties by first-time hombuyers.
Types of financing available include: second trust deed mortgages (30-year, 0% interest) for between 17% and 27% of the
homebuyer's final sales price; closing cost assistance grants for 3% of a homebuyer's final sales price; and forgivable home
rehabilitation loans. This activity also involves homebuyer counseling for approximately 38 first-time homebuyers.

Location Description:

Various properties within the City of San Diego's areas of greatest need. See City of San Diego's NSP quarterly performance
reports for specific property addresses as properties are purchased and/or rehabilitated and occupied by eligible beneficiaries.

No additional clients have been assisted during the quarterly reporting period ending December 31, 2012.  All activity fund
balances have been transferred to the NSP-2B program activity budget.

Activity Progress Narrative:

Financing Mechanism for First-Time HomebuyersActivity Title:

Project Number:

0001

Project Title:

NSP Eligible Use A

$3,859,629.35$0.00San Diego Housing Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,878,927.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

51/38# of Housing Units 0

51/38# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/0 15/0 51/38# of Households 0 0 43.14

0 7/0 15/0 51/38# Owner Households 0 0 43.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,600,000.00

NSP Only - LH - 25% Set-Aside San Diego Housing Commission

Total Projected Budget from All Sources

Match Contributed

$3,600,000.00

$3,600,000.00

$7,135,000.00

$0.00

$3,600,000.00

$3,599,811.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2A

$0.00

$0.02

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$3,271,628.39

Total Funds Expended

Responsible Organization:

$328,182.79

Acquisition - general Under Way

Activity Description:

Acquisition and rehabilitation of foreclosed upon multi-family rental property, and rental of the rehabilitated units at affordable
rents to households earning 50% or less of Area Median Income. The budgeted NSP funds will be leveraged with HOME grant
funds, local Housing Trust Fund funds, tax-exempt multi-family housing bonds funds, low-income housing tax credit equity, and
developer equity ($10,735,000 total budget) to rehabilitate a total of twenty-nine (29) affordable rental units and one
(1) manager's unit.

Location Description:

4105 Georgia Street, San Diego, CA 92103.

In the quarter from October 1, 2012 through December 31, 2012, the City of San Diego&rsquos Neighborhood Stabilization
Program (NSP) continued to work with the Developer, Affirmed Housing Group, on the post-construction conversion-to-
permanent-financing work for the City Scene Apartments (aka City View) NSP-2A project. 
On December 11, 2012, there was a $328,182.79 principal pay down of the project&rsquos construction loan (US Bank Loan
no.000059, Promissory Note B), using NSP funds. All of this project&rsquos NSP funds have been disbursed. There is one
remaining equity installment from tax credit investor Boston Capital that when received will pay down the remaining amount of
the construction loan.  Once these funds have been received, the developer can convert the loan from construction to
permanent. The conversion to permanent financing (with US Bank) is expected to occur in the first quarter of 2013.  
The project&rsquos occupancy summary is as follows: October 1, 2012 two vacancies, November 1, 2012 two vacancies,
December 1, 2012 two vacancies.
 

Activity Progress Narrative:

Acquisition/Rehabilitation/Rental-City View AptsActivity Title:

Project Number:

0002

Project Title:

NSP Eligible Use B

$3,599,811.18$328,182.79San Diego Housing Commission

$0.00     Program Funds Drawdown $3,271,628.39
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/30# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

30/30# of Housing Units 0

30/30# of Multifamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 19/30 11/0 30/30# of Households 0 0 100.00

0 19/30 11/0 30/30# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,660,917.09

NSP Only - LMMI San Diego Housing Commission

Total Projected Budget from All Sources

Match Contributed

$2,660,917.09

$0.00

$0.00

$0.00

$2,660,917.09

$2,801,050.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2B

$0.00

$1,302,624.98

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$348,726.07

$0.00

N/A

07/31/2013

$0.00

To Date

08/30/2009

Direct Benefit (Households)

$2,004,571.79

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Foreclosed or abandoned single-family homes will be purchased by the San Diego Housing Commission and then resold
to eligible low-, moderate-, and middle-income (LMMI) first-time homebuyers. The first-time homebuyers may also be provided
financing assistance, including: second trust deed mortgages (30-year, 0% interest) for between 17% and 27% of the final sales
price; closing cost assistance grants for 3% of the final sales price; and forgivable home rehabilitation loans. It is anticipated
that 11 to 16 homes will be purchased, rehabilitated, and resold.  

Location Description:

Various properties within the City of San Diego's areas of greatest need. See City of San Diego's NSP quarterly performance
reports for specific property addresses as property acquisition/rehabilitation/resale is completed and properties are occupied by
eligible beneficiaries.

Foreclosed property purchased during the quarter of July-September 2012 was resold to an income-eligible first-time
homebuyer.

Activity Progress Narrative:

Acquisition/Rehabilitation-LMMIActivity Title:

Project Number:

0002

Project Title:

NSP Eligible Use B

$2,801,050.18$0.00San Diego Housing Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/11# of Properties 1

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $1,655,845.72
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address County State ZipCity Status / Accept

California4153 Lemonseed Avenue 92154-San Diego Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

9/11# of Parcels acquired voluntarily 1

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/11# of Housing Units 1

9/11# of Singlefamily Units 1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 3/0 9/11# of Households 0 1 55.56

1 2/0 3/0 9/11# Owner Households 0 1 55.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$675,011.29

N/A San Diego Housing Commission

Total Projected Budget from All Sources

Match Contributed

$675,011.29

$0.00

$0.00

$0.00

$775,011.29

$373,527.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-3A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$183,741.55

$0.00

N/A

07/31/2013

$0.00

To Date

04/21/2009

N/A

$360,628.69

Total Funds Expended

Responsible Organization:

$4,815.17

Administration Under Way

Activity Description:

NSP grant administrative activities carried out by San Diego Housing Commission staff, including: implementing and carrying
out NSP-funded programs and activities; overseeing project and activity budgets; tracking NSP activities and accomplishments.

Location Description:

City of San Diego

In the quarter ending December 31, 2012, the San Diego Housing Commission (SDHC) staff continued the administration
activities for the City's NSP grant.  This included, but was not limited to, the continued project management of the City View
Apartments NSP-2A Activity and the continued project management of the purchase and resale of foreclosed properties for the
NSP-2B Activity.  Administration expenses incurred during the quarter of July-Sept 2012 were $2,377.38 and are reported
here.  Administration expenses incurred during the quarter ending December 31, 2012 totaling $2,437.79 are also reported
here.  Both requests for reimbursement were received 3/7/2013 and are under review for program eligiblity.

Activity Progress Narrative:

Grant Administration-San Diego Housing
Commission

Activity Title:

Project Number:

0003

Project Title:

NSP Administration

$373,527.10$4,815.17San Diego Housing Commission

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $176,887.14

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A City of San Diego, Economic Development Division

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$96,501.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-3B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

04/21/2009

N/A

$42,926.35

Total Funds Expended

Responsible Organization:

$5,934.17

Administration Under Way

Activity Description:

NSP grant administrative activities carried out by City of San Diego staff, including: overseeing project and activity budgets;
tracking NSP activities and accomplishments; maintaining and updating the City of San Diego's NSP Substantial Amendment
and Action Plan as necessary; preparing and submitting Quarterly Performance Reports; reviewing and processing subrecipient
requests for reimbursement; drawing NSP funds from the DRGR system; and overseeing and monitoring NSP program and
subrecipient operations.

Location Description:

City of San Diego

In the quarter ending December 31, 2012, the City of San Diego staff continued administration activities for the City's NSP
grant.  This included, but was not limited to, ongoing monitoring of the SDHC subrecipient.

Activity Progress Narrative:

Grant Administration-City of San DiegoActivity Title:

Project Number:

0003

Project Title:

NSP Administration

$96,501.01$5,934.17City of San Diego, Economic Development Division

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $42,926.35
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Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,343.62

NSP Only - LH - 25% Set-Aside San Diego Housing Commission

Total Projected Budget from All Sources

Match Contributed

$296,343.62

$0.00

$0.00

$0.00

$296,343.62

$296,343.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-4

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$147,342.57

$0.00

N/A

12/31/2010

$0.00

To Date

05/21/2009

Direct Benefit (Households)

$296,343.62

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

The activity involves the redevelopment of demolished or vacant properties into affordable rental housing. An Invitation for
Proposals was issued by the San Diego Housing Commission on January 7, 2009, to select a developer to undertake the
rehabilitation of the Mountain View Estates apartments, a vacant and blighted four-unit multi-family complex. Upon completion
of the rehabilitation, the four (4) apartments will be rented at affordable rents to households earning 50% or less of Area Median
Income.

Location Description:

One four-unit multi-family rental property called Mountain View Estates with the following unit addresses: 3992 A Ocean View
Blvd, San Diego, CA 92113; 3992 B Ocean View Blvd, San Diego, CA 92113; 422 S. 40th Street, San Diego, CA 92113; and
424 S. 40th Street, San Diego, CA 92113.

In the quarter ending September 30, 2012, the City of San Diego's NSP subrecipient (San Diego Housing Commission) did not
undertake additional NSP-4 activities.  The Mountain View Estates NSP-4 Program was completed during the quarter ending
September 30, 2011 and was previously reported as such.  The developer of the project was the San Diego Community
Housing Corporation.  Regarding NSP housing activities that serve low-income (up to 50% of Area Median Income for a
household), all of the City of San Diego's expenditures in its NSP-4 activity($292,343.62) benefited low-income persons, as the
units at the Mountain View Estates complex are affordable by covenant for 55 years to households earning up to 50% of AMI.

Activity Progress Narrative:

Redevelop Demo'd/Vacant Properties-Mountain
View

Activity Title:

Project Number:

0004

Project Title:

NSP Eligible Use E

$296,343.62$0.00San Diego Housing Commission

$0.00     Program Funds Drawdown $149,001.05
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No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 0

31/0#Energy Star Replacement Windows 0

4/0#Additional Attic/Roof Insulation 0

4/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

4/0#Replaced thermostats 0

4/5#Replaced hot water heaters 0

32/0#Light Fixtures (indoors) replaced 0

10/0#Light  fixtures (outdoors) replaced 0

4/5#Refrigerators replaced 0

2/5#Clothes washers replaced 0

2/0#Dishwashers replaced 0

0/0#Units with solar panels 0

7/5#Low flow toilets 0

7/5#Low flow showerheads 0

4/5#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

1/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 0/0 4/5# of Households 0 0 100.00

0 4/0 0/0 4/5# Renter Households 0 0 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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